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## DELIVERED (RTL/VOTE)
STIP Program
STIP Time Extensions
SHOPP Program
Subtotal Program Delivery

## ADDITIONAL DELIVERY
Toll + Seismic
Retrofit Soundwall
Minor - Maintenance
Emergency

## TOTAL DELIVERY

(Dollars in Millions)

$$ DELIVERED (RTL/VOTE
STIP Program »
STIP Time Extensions
SHOPP Program

Subtotal Program Delivery

$$ ADDITIONAL DELIVERY
Toll + Seismic
Retrofit Soundwall
Minor - Maintenance
Emergency

$$ TOTAL DELIVERY

$$ DELIVERY BY FISCAL YEAR

Annual Plan

Total Program thru 2nd Quarter

% Delivery to Date

CTC Quarterly Report - Q2 FY 01/02

STIP, SHOPP PROGRAM AND ADDITIONAL DELIVERY

Current Yr Prior Yr Annual
YTD Actual YTD Actual % Actual Plan Advanced*
7 3 19% 52 1
0 5 71% 7
46 8 34% 160 12
53 16 32% 219 13
7
4
132
23
235
Current Yr Prior Yr Annual
YTD Actual YTD Actual % Actual Plan
$ 184 $ 25 25% $ 827
0 34 51% 67
242 57 45% 666
$ 426 $ 116 35% $ 1,560
$ 325 $ 300
13 50
65 268
26 55
$ 971 $ 2,233
FY98/99 FY99/00 FY00/01 FY01/02
$ 2140 $ 2830 $ 2300 $ 2,233
663 931 370 971
31.0% 32.9% 16.1% 43.5%

YTD is Voted or RTL accomplished
* Future year advanced projects not included in YTD Actual number

Current Yr = First programmed in

Current Year

Prior Yr = First Programmed in Prior Documents in Prior Years delivered this year and included in this

years annual plan
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STIP, SHOPP PROGRAM
CTC Quarterly Report - Q2 FY 01/02
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c* RIGHT OF WAY
o/trans

SUMMARY OF FY 2001/02 RIGHT OF WAY ALLOCATION
(Expenditures thru 2nd Quarter)

(Dollars in Millions)
Total Fiscal Year Planned Expended
Budgeted Thru 2nd Qtr Thru 2nd Qtr

Major Capital Projects Total $148 $74 $72
Fund Reservation :

Minor Project, etc. 7 4 2

Post-Certification 8 4 12

Hardships 2 1 4
Damage to property 5 3 1
TOTALS $170 $85 $91
CAPITAL OUTLAY FYTD Planned  EYTD Actual

Allocation - $170 $170

Expenditures to Date 85 91

Remaining Allocation $85 $79

% Expenditures to Allocation 50% 54%
2nd QTR COMPARISON FY 99/00 FY 00/01 FY 01/02

Allocation $200 $195 $170

Expenditures to Date 69 69 91

Remaining Allocation $131 $126 $79

% Expenditures to Allocation 35% 35% 54%

Page 3



&

Gtrans

Dollars in Millions

Dollars in Millions
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CTC Quarterly Report - Q2 FY 01/02

Summary of Right of Way Allocations

Expenditures thru 2nd Quarter

Expended thru 2nd Qtr Planned thru 2nd Qtr Total FY Budgeted

f Major Capital Projects B Fund Reservation CJDamage to Property

FY 99/00

2nd Quarter Comparison

FY 00/01 FY 01/02

E Expenditures B Remaining Allocation
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c ENVIRONMENTAL DOCUMENT MILESTONES
‘t’ CTC Quarterly Report - Q2 FY 01/02

b’.iz/bwzs
01/02 FY DELIVERY PLAN ENVIRONMENTAL MILESTONES
Year to Date Percent Annual

Milestones Completed Actual Planned Ann Plan Plan Advanced
Notice Of Preparation 3 5 38% 8 0
Draft Environmental Documents
Environmental Impact Reports 4 9 29% 14 0
Negative Declarations 3 1 15% 20 0
DED Milestones 7 19 21% 34 0
Final Environmental Documents
Environmental Impact Reports 2 4 33% 6 0
Negative Declarations . 4 6 24% 17 0

(‘ ) Categorical Exemptions 6 7 40% 15 0
FED Milestones 12 17 32% 38 0
Chart figures have been modified since 1st qgtr report to reflect more accurate data from districts.
01/02 Planned Milestones Delayed out of 01/02 fiscal year:

. Dist - Program .
Project - | n
j Exp Auth Number Co-Rte Milestone Env Doc

Combie to Grass Valley Widening 3-2A6900 4107 NEV-49 DED & FED ER - Support Only
Environmental document upgraded from ND to ES/EA.
880 Broadway/Jackson Interchange 04-260000 0042C ALA-880 DED & FED ND - Support Only
New cultural resource issues and archaeaological studies required.
Hesperian/Santa Clara Retrofit Soundwall 04-127720 0090C ALA-92 FED CE - Pgm 02/03
Delivery to be combined with delivery of SM 92 / 880 Regional Measure 1 improvements.
Meridian to Pedrick Widening - (Env) 04-0T2000 8378 SOL-80 DED & FED ND - Support Only
Scope issues related to treatment of oleanders in median and interchange improvements.
SLO Co Line-Keck's Road Expressway 06-353410 3380A KER-46 DED ND - Support Only

One of-three projects initially planned as separate projects to now be combined into one document due to full funding.

LJ Keck's Road to Rte 5, expressway 06-442500 3386 KER-46 DED ES - Support Only
One of three projects initially planned as separate projects to now be combined into one document due to full funding.
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: ENVIRONMENTAL DOCUMENT MILESTONES
‘t CTC Quarterly Report - Q2 FY 01/02

Ldtrans
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c AB1740 RETROFIT SOUNDWALL PROGRAM
f CTC Quarterly Report - Q2 FY 01/02

( altrans
i
~ RETROFIT SOUNDWALL PROGRAM SUMMARY (CUMULATIVE)
Total Program to Date Contract Percent Total Percent Total
Awarded Awarded Completed Completed Planned
VALUE OF PROJECTS $35,000 15.5% $1,446 0.6% $226,000
(Dollars in Thousands)
Total Program to Date Contract Percent Total Percent Total
Awarded Awarded Completed Completed Planned
NUMBER OF LOCATIONS 12 19.0% 2 3.2% 63

01/02 FY DELIVERY PLAN RETROFIT SOUNDWALL MILESTONES COMPLETED

Year to Date Annual % Annual
Milestones Completed Actual  Planned Act/Plan Planned Advanced
Environmental (PAED) 9 8 56% 16 0
Right of Way Certification 0 0 0% 13 0
Ready to List (RTL) 0 ; 0 0% 8 0
LJ Construction Completion (CCA) 0 0 0% 2 0
Soundwall Milestones 9 8 23% 39 0

To date, a total of twelve locations ( 19%) have been delivered. A total of $35 million in funds ( 16%) have

been allocated. Two locations have been completed.

It is anticipated that another 15 - 25 locations will be delivered late in the 01/02 fiscal year.
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c AB1740 RETROFIT SOUNDWALL PROGRAM
f CTC Quarterly Report - Q2 FY 01/02

&/trans

C
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" Division of Construction
t CONTRACT ADMINISTRATION

Gtrans 2nd Quarter FY 2001/02 ($ in Millions)
ESTIMATES PROCESSED (during the quarter) Q3 00/01| Q4 00/01 | Q1 01/02| Q2 01/02
Proposed Final Estimates (PFE)
Total number processed 157 106 157 183
Total value of processed for payment $320 $443 $279 $347
Percent PFE processed within 60 days?® 75 75 84 74
Final Estimates (FE)
Total number processed” 196 143 118 161
Total value of processed for payment $627 $387 $603 $440
Percent FE processed within 240 days® 74 79 73 81
CONTRACTS WITH CLAIMS (on last day of quanrter)b
Total number of completed contracts 605 601 623 562
Total contract allotment $2,554 @ $2513 | $2,574 | $2,492
Total value of claims $209 $214 $212 $189
Claims as a percent of total contract allotment 8 9 8 8
CONTRACTS IN ARBITRATION (on last day of quarter)®
Total number of arbitration cases 99 87 76 69
Total contract allotment $810 $898 $739 $800
Total value of claims filed in arbitration . $115 $125 $103 $137
Filing as a percent of total contract allotment 14 14 14 17
ARBITRATION PAYMENTS (during the quarter)
Number of payments processed 5 6 5 9
Total value of payments processed $0.8 $7.0 $6.5 $7.1
Total contractor's arbitration filed amount $2.5 $24.0 $14.5 $29.1
Payments as a percent of arbitration filed amount 32 29 45 24

a Percent PFE processed within 60 days = Delivered-on-time rate % (see attached graphs)

Percent FE processed within 240 days = Delivered-on-time rate % (see attached graphs)

b Proposed Final Estimates to which the Contractor has responded with a claim(s) and are prior to

any arbitration being filed.

¢ A Contractor may file for arbitration 240 days after project acceptance, or within 180 days after
final determinations on claims have been made. Contractors must file within 90 days after the
Department makes a final determination on claims or lose opportunity for arbitration (Contractors
have 180 days to file on contracts that were approved prior to January 1, 1999.)

* Due to increased tracking capability, effective the first quarter of FY 01/02, First Final Estimates

processed are reported.
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t Division of Construction
CONTRACT ADMINISTRATION

Gtrans 2nd Quarter FY 2001/02

PFE Backlog Status and PFE Performance
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Division of Construction
CONTRACT ADMINISTRATION

&

Gltrans 2nd Quarter FY 2001/02 ($ in Millions)
CONTRACT STATUS Q3 00/01/Q4 00/01/Q1 01/02{Q2 01/02
Ongoing Contracts (on last day of quarter)
Total number of contracts with ongoing work 670 754 741 647
Allotted value of contracts with ongoing work $5,348 | $5,243 | $5,449 | $5,640
After Acceptance (on last day of quarter)®
Total number of contracts accepted 1,214 957 1,107 1,191
Allotted value of contracts accepted $3,725 | $3,474 | $3,697 | $3,812
PRODUCT DELIVERY
New Construction: Centerline Miles 18 24 2 1
New Construction: Lane Miles 119 123 2 19
New Construction: Structures 48 25 4 1
Reconstruction: Lane miles 163 67 105 114
Reconstruction: Structures 35 45 15 14
New HOV: Lane Miles 0 11 0 0
Operations: Lane Miles 519 55 146 3
Rehabilitation: Lane Miles 659 545 717 930
Preservation: Lane Miles 1,453 143 875 1,198
Landscaping: Acres 917 650 205 536
b Sound Wall: Miles 11 5 4 1
CONTRACT STATUS 96/97 | 97/98 | 98/99 | 99/00 | 00/01 C:'(::r"t
Ongoing Contracts (on last day of fiscal year)
‘Total number of contracts with ongoing work 736 746 764 730 754 647
Allotted value of contracts with ongoing work $4,272, $4,476] $4,013. $4,427 $5,243| $5,640
After Acceptance (on last day of fiscal year)®
Total number of contracts accepted 588 693 893 1,121 957 1,191
Allotted value of contracts accepted $1,434, $1,889| $3,005! $3,378/ $3,474 $3,812

a Contracts that have been accepted yet close-out activities (such as claims) have not been
completed. Contracts in arbitration are not included.
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Division of Construction
q CONTRACT ADMINISTRATION

atrans 2nd Quarter FY 2001/02
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* Includes State-supported and AMTRAK (basic system) share of all trains
* Total Farebox (revenue/expenss) Ratio is the average for all three corridors
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* INTERCITY RAIL
CTC Quarterly Report - Q2 FY 01/02
Gltrans
Average Plan Percent
RIDERSHIP Actual Daily Projection | Difference
__July 2001 thru December 2001
CAPITOL 534,163 2,903 604,680 -12%
PACIFIC SURFLINER (all service) *| 897,924 4,880 947,055 -5%
SAN JOAQUIN 361,262 1,963 388,806 -7%
01/02 Totals 1,793,349 9746 i i
July 2000 thru December 2000
CAPITOL 501,006 2,723
PACIFIC SURFLINER (all service) *| 822,096 4,468
SAN JOAQUIN 359,008 1,951
00/01 Totals 1,682,110 9,142
FINANCIAL PERFORMANCE Actual Results — Business glan Pr;)jeclt‘-ion -
(Dollars in Thousands) Revenues | Expenses Ré:’:?o ?f Revenues Differrcee:ce Zr:tioox
|__July 2001 thru September 2001
CAPITOL $§ 3296 |% 8,190 40% $ 3433 -4% 35%
PACIFIC SURFLINER (all service) * 9,469 15,196 62% 9,412 1% 45%
SAN JOAQUIN 5,772 11,416 51% 6,013 4% 42%
01/02 Totals $ 18,537 | $ 34,802 53%
July 2000 thru September 2000
CAPITOL $ 2708 |$% 6,897 39%
PACIFIC SURFLINER (all service) * 8,813 14,678 60%
SAN JOAQUIN 5,578 11,283 49%
00/01 Totals $ 17,099 | $ 32,858 52%



# INTERCITY RAIL
CTC Quarterly Report - Q2 FY 01/02

laltrans
Ridership Comparison Financial Performance Comparison
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- Ridership and Financial Performance

Capitol Corridor - Ridership in the second quarter of FY 2001/02 decreased by 3.6% on the Capitol Corridor, compared
to the same quarter in the previous year. And, although total ridership for the first half of the fiscal year is still ahead of

.the previous year by 6.6%, this total is 12% below the projection in the business plan. Revenues for the first quarter of
FY 2001/02 (the most recent period available) were up 21.7% compared to 2000, while expenses rose 18.7% in the same
period, and the resulting farebox ratio increased from 39% to 40%

Pacific Surfliner Route — Ridership in the second quarter of FY 2001/02 increased by 5.7% on the Pacific Surfliners,
compared to the same quarter in the previous year. Total ridership for the first half of the fiscal year is 9.2% higher than
the previous year, but it is still 5% below the business plan projection. Revenues for the first quarter of FY 2001/02 (the
most recent period available) were up 7.4%, while expenses were up 3.5% for the same period, and the farebox ratio
increased from 60% to 62%

. San Joaquin Route - Ridership in the second quarter of FY 2001/02 increased by 0.6% on the San Joaquins, compared
to the same quarter in the previous year. Total ridership for the first half of the fiscal year increased by the same 0.6%,
which is 7% below the business plan projection. Revenues for the first quarter of FY 2001/02 (the most recent period
available) were up 3.5%, while expenses were up 1.2% for the same period, and the farebox ratio increased from 49% to
51%

Capital Project Delivery

$ STIP PrOjeCtS CaEltaI PrOIect DellverV

« $100

g A total of 20 projects and $90.529 million in State funds
= $80 were programmed for delivery in the

= $60 2001-2002 year in the 1996, 1998, and 2000 STIPs.
c

o $40 As of December 31, 2001, 4 of those projects were
S g0 allocated for a total of $12.816 million. Seven of these
3 $0 projects for a total of $16.02 million were advanced and

allocated in prior fiscal years.

Programmed B Allocated

Congestion Relief and Energy Savings

The Pacific Surfliner, Capitol Corridor and San Joaquin services together currently take over 1.6 million cars off the roads
annually. Much of that traffic would have otherwise traveled on congested corridors between Los Angeles and San Diego,
between Sacramento and Oakland, and between Oakland and San Jose. This results in an annual savings of over 7 million
gallons of gasoline.
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t CAPITAL SUPPORT

t CTC Quarterly Report - Q2 FY 01/02

- Gdtrans

L/ 2nd Quarter FY 2001-2002 RIP and IIP Project Development Expenditures

In December 2001, the Department began reporting final expenditures for Project
Development (Environmental and Design phases) that were programmed after approval of
Senate Bill 45 with Regional Improvement Program (RIP) and/or Interregional Improvement
Program (IIP) funding in the State Transportation Improvement Program (STIP). Project
details are reported monthly in the allocation boxes and a summary is included in each
Quarterly Report. Corridor projects are excluded from the report until Project Development
for all projects in the corridor is complete.

This first report extends back to the adoption of the 1998 STIP, but includes only nine
projects, because most of the projects that have been delivered since then have either had
grandfathered support costs which are exempt from County Share calculations or are part
of a designated corridor.

PROJECT DEVELOPMENT EXPENDITURES
(Dollars in thousands)

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter Year To Date

Projects Reported N/A 9 - - 9
Programmed Amount N/A $2,145 - LT $2,145
(/ Expenditures N/A $2,076 - - $2,076
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CONTRACT ADMINISTRATION AND CLAIMS EXPOSURE

APPENDIX

Division of Construction

CTC Quarterly Report - Q2 FY 01/02

Century Freeway (Route 105) tracking of CTC Resolution G-96-22

The Department is authorized by G-96-22 Resolution to consolidate the available contingency balances on the Century Freeway
(Route 105) corridor projects for purposes of resolving claims within the corridor. The following chart reports the claims settled

and paid utilizing this authority.

Completed Current Do.lla.rs clgi(r)rlml:;sin Claim dollars .
Contract EA's Contract' palc_l n arbitration pale from C‘a‘”?
with claims on Allotment in clalm (Prayer Update/Status contingency | Resolution

9/96 dollars | resolution amount) balance fund | Completed
$(1000) | $(1000) $(1000) $(1000)
1] 07-007394 707 118 257 |Arbitration closed by Contractor 1/97 0 Yes
2| 07-007444 12,316 1,555 1,886 |Arbitration 1,300 No
3] 07-007574 1,260 30 0[Chief Engineer determination 0 Yes
41 07-007604 19,176 3 1,327 | Arbitration decision Memo 10/21/97 0 Yes
5] 07-060104 37,409 19,697 19,566 Arbitration decision Memo 5/14/98 10,840 Yes
61 07-060234 19,893 1,896 1,142|Arbitration decision Memo 7/21/98 1,301 Yes
7| 07-060244 82,970 6,624 1,350{DRB Settlement 0 Yes
8] 07-060284 136,804 239 - 0fDistrict Settlement 0 Yes
91 07-060324 35,775 3,295 0iChief Engineer determination 0 Yes
10| 07-060334 73,995 446 10,677 |Mediation determination 3,460 Yes
11| 07-060354 24,559 415 2,977 | Arbitration 150 Yes
12| 07-060374 82,656 0 0[Chief Engineer determination 0 Yes
13] 07-060384 83,737 43 1,162|Arbitration 0 No
14] 07-110244 3,435 963 0|Chief Engineer determination 800 Yes
b 15| 07-113284 704 79 0Chief Engineer determination 0 Yes
16| 07-114224 1,814 696 O|Legal Settlement Agreement 175 Yes
17] 07-114244 1,767 253 0Chief Engineer determination 219 Yes
18| 07-114254 1,753 625 0|Chief Engineer determination 0 Yes
19] 07-114284 2,028 334 0|Chief Engineer determination 280 Yes
20 07-118144 10,364 471 0]Chief Engineer determination 105 Yes
21] 07-118164 1,198 208 0|Chief Engineer determination 171 Yes
221 07-118184 1,851 134 0|Chief Engineer determination 54 Yes
23| 07-119954 1,661 28 0{District Settlement 0 Yes
24| 07-112584 3,746 1 0]District Settlement 0 Yes
Total $641,578 $38,153 $40,344 $18,855
25} 07-118174 (1) 1,943 328 0|Chief Engineer determination 215 Yes
26] 07-118194 (1) 1,380 320 OlLegal Settlement Agreement 325 Yes
27} 07-119994 (1) 9,645 874 528|Arbitration Settlement 874 Yes
MTA Totals $12,968 $1,522 528 $1,414
[ | TotALs [ ses4546] $39,675] $40,872] | $20,269)
Note: S Contingency balance of corridor fund:
(1) 100% funded by MTA - (MTA not contributing money) Original contingency fund balance 23,261
In addition, MTA has not contributed funds on several Dollars paid from fund 20,269
projects, including 07-007604 ($2,244,257). Balance of contingency fund $2,992
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Ar(\me

Status Of Major STIP Projects With R/W for the 2001-2002 FY

7

- Dollars in Thousands

Original Major Projects with R/W: Cert
Dates PPNO Quarterly Spending Plan Current || Actual | Actual | Actual | Actual Actual Comments
Dist [EA(s) Cty | Rte |Project Description 1Qtr 2Qtr 3Qtr 4Qtr | Estimate* || 1Qtr 2Qtr 3Qtr 4Qtr Total
03 |368501 | YOL | 84 [Jefferson Boulevard Widening 1/1/2002 [0338D 50 900 | 1600 | 300 2,850 788 315 1,103 ||Expect to spend this FY
06 |342421 | FRE | 180 [Route 168 to Fowler Ave 2/1/2002 |0090E 55 | 4,825 | 1,900 0 6,780 2,086 | 1,839 3,925 |[Expect to spend this FY
168850 In La Mirada, LA Cty Ln to Rosecrans .
07 2159CK LA 5 u/ic ty 5/1/2002 }2008 0 0 (1] 1,026 1,026 0 0 Expect to spend this FY
07 |104831 | LA |138 Isntrlci/t Paimdale from Longview to 165th| 3 |o60ay 0 26 700 | 700 1,426 0 0 |Expect to spend this FY
07 |1178u1 | LA |405 ::t:/: (?"d Culver City from RTE 9010 | 1 1»003 osa7a o | 1,000 | 1,500 | 2500 | 5,000 0 1 1 [lExpect to spend this FY
07 |145501 | LA | 1 'S"tLA from Cross Rd U/Cto Alameda | 11 o000 [o0120 || 581 | 5000 | 5000 | 5619 | 16200 67 0 67 "PCH project
07 |060731 |VEN | 101 [Oxn/Ven, Rte 232 to Montalvo OH 10/1/2001 [1213M 0 800 | 2,000 | 2,600 | 5,400 0 765 765  [[Expect to spend this FY
08 [007160 | sBD | 215 [PTH ST- TO16TH ST, SEGMENT 2 |1 1p003 [ora7 50 100 350 | 1,000 | 1,500 3 1 4 Expect to spend this FY
08 [007171 | SBD [ 215[1-10 TO RIALTO AVE; SEGMENT 3 [ 10/1/2003 [0247L 0 200 | 1,800 | 2,000 | 4,000 1 4 5 [IExpectto spend this FY
08 |370201 |SBD| 15 :f:iﬁgié:t Main Street - reconstruct | 005 fo172k || o 200 | 1,500 | 2,700 | 4,400 0 0 [lExpect to spend this FY
08 462721 | RIV | 215[60/91/2151C 6/1/2002 [0125G || 1,000 | 500 | 2,000 | 3,400 | 6,900 0 0  |[Expectto spend this FY
08 466831 | RIV | 215 gsgggsF'GURE DAY 8T, TRUCK 3/1/2002 {0121G 0 500 | 1,000 | 2,000 | 3,500 0 1 1 IlExpect to spend this FY
RECONSTRUCT BOX SPRINGS IC )
08 467301 | RIV | 215 * 111112002 [0121B 0 50 , ' ! 0 0 Expect to spend this FY
\ WIDEN TO 8 LNS 0 1,500 | 2,000 4,000 xpect to sp.
08 |334801 | RIV | 215 |EL CERRITODR.ICTO 60/91/2151C | 10503 (01210 0 100 500 500 1,100 0 0 Expect to spend this FY
08 |Various | SBD | 210 |Route 30(210) various || 1,000 | 500 | 6,000 | 10,000 | 17,500 778 | 3,662 4,480 ||Expect to spend this FY
11 [199361 | IMP | 111 [Nr Brawley, 4 in expressway 6/1/2001 |0044L 0 0 3594 | 3,595 | 7,189 0 0 Expect to spend this FY
11 [010611 | SD | 52 |in Santee, 4 lane frwy 12/1/2003 |0260 719 719 o 0 1,438 4,080 | 3,625 7,705
11 {0301U1 | SD | 5 |Carmel Min Road 8/6/2001 [0129X || 700 | 1,100 | 1,900 | 246 3,146 386 | 2,275 2,661
ing - ] ding: 1t
11 091801 | sD | o0s|OtaY Mesa Border Crossing - Ifenv. | o loa7s 100 | 400 | s00 | 2000 | 3,000 1 250 251 [[©P funding; expect to
clr. rec'd spend this FY
Otay Mesa Border Xing - EARLY R/W design seq. expect to
11 093160 | SD [905, -3 5/1/2003 [0374K 0 2200 | 1,500 | 2,050 | 5,750 0 0 spend this FY
12 101671 | ORA| 5 |Rte 5 HOV Lanes-rte 91/LA CL 2/2/2002 |0978T 0 250 500 | 2,081 2,831 5 315 320 ||Expect to spend this FY
ToTAL $4,255 | $19,820 | $34,544 | $46,317 | $104,936 || $8,195 | $13,053 $21,248 ||

* prepared January 10, 2002
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